
# **Sprint 22 Retrospective:**




## Horizontal Cake:



## Vertical Cake:





### <u> Horizontal approach:</u>

#### **OMC Dev Team**

- Jira board
- Scrums
- Reviews
- Retrospectives
- Sprint

MSM needs to be ahead of OMC functionality

Any work that doesnt finish in MSM affects OMC heavily

Each team only has accountability for their work, not the deliverable as a whole Little to no cross pollination between OMC/MSM

APIs
"thrown
over the
fence"

OMC finds bugs in apis done the sprint before in MSM

Opportunities to improve transparency are lost when work is discussed in different ceremonies

#### **MSM Dev Team**

- Jira board
- Scrums
- Reviews
- Retrospectives
- Sprint

### **Vertical approach:**

Team is accountable for the entire deliverable of a sprint

Cross pollination in regards to testing, code reviews

identification of any

Quicker

issues between UI/API to meet the given deliverable or

### Marval Development Team:

- Shared board
- Shared scrum
- Shared reviews
- Shared retrospectives
- Shared goal
- Shared accountability
- Shared sprint

Transparency between devs on the UI and API

> Parallel development of the API/UI via mock ups etc